Task Number	Task Title	Assigned To	Completion Percentag	e Expected Completion Date
1	Post Progress Update Must Haves	Everyone	45%	11/10/2020
1.1	Finish Cart Functionality	Bret Wilson	40%	10/28/2020
1.2	Sign Up Page Polish and Functionality	Justin Kringler	35%	10/30
1.3	Home and Product page Completion	Nigaba Olivier	85%	10/30/2020
1.4	Add and delete functions for Admin page	Bret Wilson	20%	11/1/2020
1.5	Database implementation	Bret Wilson		11/20/2020
1.6	Database Values	Justin Kringler		11/20
2	Progress Report			11/16
2.1	Introduction	Nigaba Olivier		11/16/2020
2.2	Work Completed	Justin Kringler		11/16/2020
2.3	Work To Do	Bret Wilson		11/16/2020
2.4	What is Going Well	Bret Wilson		11/16/2020
2.5	Challenges and Potential Resolutions	Nigaba Olivier		11/16/2020
2.6	Short Reflections: Individual	Justin, Bret , Olivier		11/16/2020
2.7	Conclusion	Justin Kringler		11/16/2020
3	Additional Website Changes	Everyone	49%	11/10/2020
3.1	Update/Change data function for Admin Page	Bret Wilson	25%	11/5/2020
3.2	Add more Products	Justin Kringler	70%	11/5/2020
3.3	Contact Form Submit Button connected to email	Nigaba Olivier		11/10/2020
3.4	Polish Home Page	Olivier, Justin	60%	11/7/2020
3.5	Add functionality to sort certain products	Bret Wilson	50%	11/6/2020
3.6	Featured Products at Home Page	Justin Kringler	40%	11/7/2020
3.7	Additional JS	Bret Wilson	50%	11/20
3.8	Additional php scripts	Bret Wilson	50%	11/20
4	Final Touches		47%	12/11
4.1	General Clean Look	Bret Wilson	50%	12/5/2020
4.2	Product Images	Justin Kringler	70%	11/28
4.3	Product Picture Zoom	Bret Wilson	20%	12/1/2020
4.4	Bug Fixes	Nigaba Olivier		12/10/2020
4.5	Payment Option	Bret Wilson		11/28/2020
5	Task 8 (Final Presentation)	Everyone		12/15/2020
5.1	Intro Slides	Nigaba Olivier		12/15/2020
5.2	What has gone well	Bret Wilson		12/15/2020
5.3	Challenges	Justin Kringler		12/15/2020
5.4	Improvements made or Improvements still needed to be made	Nigaba Olivier		12/15/2020
5.5	Closing Slides	Justin Kringler		12/15/2020
5.6	Show Code	Bret Wilson		12/15/2020

5.7	Final Demo	Bret Wilson	12/15/2020
5.8	Project Summary/Wrap up	Justin Kringler	12/15/2020